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Abstract 
The Master Plan Activity of Serayu River Voyage (SRV) for tourism development in Banyumas Regency were expected to 
be completed within five years from 2008 to 2012, but during the period until 2013, most programs and activities have 
not been implemented. The results showed that the Master Plan of SRV in the framework of tourism development in 
Banyumas Regency has not been implemented properly. The cause is the absence of good coordination between 
agencies, the lack programs and activities integration, supporting documents have not been revised, absence of good 
socialization, and the lack of private sector contribution. The factors that constrain and support implementation of the 
Master Plan is described as follows. Supporting factors: competent human resources (implementor) already available at 
the managerial level and have intellectual tourism, it is only need to add personnel in the sector of culture; the 
availability of adequate budget; institutions that have been effective and efficient; High community response; High 
commitment of Banyumas Regent and cooperation related parties (stakeholders); and natural conditions of Serayu tend 
to calm and the river slope condition is small. The constrain factors: regulatory policies; integration of programs and 
activities; coordination and socialization implied sectoral ego that need to be addressed. 
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INTRODUCTION 
The flow of Serayu River that crosses 

Banyumas Regency has relative flat topography 
and mountains with the slope between 15°- 45°. 
As a flow that has approached upstream region, 
the presence of Serayu River Dam serves for 
irrigation, drinking water, river controller, 
flooding controller, inland fisheries, and 
recreation. The last function of Serayu River Dam 
is as a mean of recreation that is very possible to 
be developed in Banyumas. 

Implementing activities on Master Plan of 
Serayu River Voyage (SRV) in the Framework of 
Tourism Development in Banyumas is still partial. 
It was not well structured and implemented by 
sectoral trend and showed no active role of 
stakeholders. The implementation of SRV Master 
Plan is expected to be a new tourist destination, 
but it has not been implemented according to 
the expectations of society and local 
government. The assumption occur by causative 
factors including: lack of coordination between 
stakeholders in the region, limited human 
resources, institutional which has not been 
maximum, and regulations which still need to be 
revised. There has not been a redesign to 
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accommodate all of the planned activities. It has 
no environmental documents and the role of the 
private sector is still lacking. 

In accordance with the Indonesian Govern-
ment Regulation No. 6 of 2006 on the 
Management of State/Region Property, the 
utilization of state property in the form of land 
implemented by the management of goods. The 
aimed goods manager is the Minister of Finance, 
because the land belongs to the central 
government. 

According to Hadinoto [1], land in the tourism 
development program is the most critical 
resource to be managed. Land with incorrect use 
can cause damage and great loss for tourism. The 
use of land gives a creative challenge and it is 
open to error and loss in tourism development. 
In the planning and development of a tourism 
program, planning and use of land could be the 
most important responsibility. While the 
evaluation criteria of management regarding the 
necessity and suitability of land for tourism 
development includes: location; scenery; 
environmental suitability; topography; availa-
bility; and area that can be used. 

The role of land in the management of tourism 
development is a major factor and act as a 
priority to be managed, so that the provision and 
land use should have clear status on the land. 
While the facilities and infrastructure are: 
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airports; terminals; ports; railway stations; 
telecommu-nications; road network, etc [2]. 

One of the most important component in 
tourism activity is the accessibility or the smooth 
transfer of a person from one place to another; 
movement at close range, intermediate, and far. 
Thus it needs transportation tools [3]. Land 
resources for transportation also becomes an 
integral part which is needed for good planning 
of land resource. 

Development of land resources also facing the 
problem lack of harmony between the various 
interests and various sectors of the economy; 
which in turn will not support each other. This 
situation will be worsen again by a careless land 
resource management system. 

Hadinoto [1] stated that aspects included in 
the conceptual planning stage is the selection of 
tourism land, the allocation of land use, and 
super-vision on the land users, as well as its 
budget. 

Fennel in Pitana and Diarta [4] mentioned that 
the natural resources can be developed into a 
tourism resource is water. Water holds a very 
important role in determining the type and level 
of outdoor recreation, could be developed into 
other type of tourism sucha as beach/nautical, 
lakes, rivers, and others (sailing, cruises, fishing, 
snorkeling). 

According to Hakim [5], the term of 
sustainable tourism is the balance between 
tourism and economic development, environ-
mental protect-ion. Satisfaction between the two 
parties (i.e. tourists and local communities) are 
the main ideas in interpreting sustainable 
tourism. Hunter in Hakim [5] stated it is easy to 
discuss sustainability, implementation is the 
problem. It is frequently appears in the discourse 
and discussion of sustain-able development, 
including the tourism industry. Mihalic in Hakim 
[5] stated that the quality of the environment 
includes the quality of landscape or natural 
scenery itself, whose quality may decline due to 
the activity human beings. 

Natural resources such as water and rivers, 
especially in the Master Plan Activity of Serayu 
River Voyage (SRV) in Banyumas, can be 
developed as a tourism resource and tourist 
destination. The development of natural 
resources should be balance between economic 
sectors and environmental protection. It should 
also always be maintained properly thus the 
quality will not decline as human activity and 
tourism itself. 

The purpose of the research on the 
implementation of Master Plan Activity of Serayu 
River Voyage (SRV) in the framework of tourism 
development in Banyumas are assessing the 
contents of the Master Plan Activity of Serayu 
River Voyage (SRV) which will be implemented, 
the implementation of the Master Plan Activity of 
Serayu River Voyage (SRV) and analyze the 
factors that inhibit and support the 
implementation of Master Plan Activity Serayu 
River Voyage (SRV). 
 
RESEARCH METHODS 
Research Focus 

The study focused on the factors that inhibit 
and support the implementation of the Master 
Plan of Activity of Serayu River Voyage (SRV). It 
includes supporting and inhibiting factors, 
internal and external. 
 
Research Site 

The study located in the Regency of Banyumas, 
with research site in the Department of Youth, 
Sport and Tourism of Banyumas and in some 
Local Work Unit (SKPDs) related to the object of 
research. 
 
Data Collection  

This stage was conducted by getting deeper 
personal relationships and more harmonious 
with various respondent/resources; in 
expectation for getting accurate and relevant 
data or information. Personal relationships are 
also useful to grow self-confidence and credibility 
of the researcher. Persuasive interpersonal 
communication is also needed especially to get 
highly sensitive information. 

The stage to collect data are interview, 
observation, and documentation. This study used 
structured and unstructured interviews to 
develop things that require in-depth information. 
Observa-tion were assessed directly in the field 
through the five senses to the phenomenon of 
the problem, according to the research focus that 
has been set.  

Documentation conducted by collecting and 
learning various of documentary informationin 
(documents or archive records) related to the 
Master Plan Activity of Serayu River Voyage 
(SRV). Documentation used as a reference 
material and preliminary data in conducting 
research and interviews. It also a comparison 
with the information obtained from the field 
research and interviews. The documentation 
include: document of Master Plan Activity of 
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Serayu River Voyage (SRV), the applicable 
regulations of law such as: laws, government 
regulations, local regulation, regent regulations 
and other relevant documents. 
 
RESULTS AND DISCUSSION 
Internal Supporting Factors  
Competent human resources (implementor) 

Availability of human resources support on 
SRV is already abundance, including NGO 
Association of Serayu Tourism Society (PMPS), 
community leaders, artists-humanist and also 
Tourism Awareness Group (Pokdarwis). In 
accordance with Edwards III [6], there are factors 
that have a direct and indirect impact on the 
failure or success of policy implementation, i.e. 
resources. Resource is in the form of human 
resources (implementor competence), 
materials/facilities and financial resources. 

Enhancement of  human resources at tourism 
sector need to be facilitated by the Government 
of Banyumas. The role of government in 
determining tourism policy is to build and 
facilitate the improvement of the human 
resources quality [4,7]. It conducted by ensuring 
the education and professional training to supply 
the need for labor in the tourism sector. Human 
resources in the framework of tourism policy 
implementation run the concern/awareness of 
society program [4] that contributes positively to 
the success of tourism. 
 
Availability of Budget 

Regent of Banyumas has expressed a commit-
ment to budgetary policies for activities of SRV. 
Mill [8] explained that planning process in 
tourism sector should also consider the planning 
component that needs fund for the operation. 
The availability of the budget does not become a 
serious problem because there is a big 
commitment from the decision maker for waiting 
the aspects of legality and licensing. 

 
Institutional 

Department of Youth, Sport, Culture and 
Tourism in Banyumas has pretty good organiza-
tional structure, duties and functions. Similar to 
Wahab [9], the effectiveness of policy 
implementation need to meet right executor, the 
implementation actor is government policy, 
government or private parties as executor 
(privati-zation or contract). 

Institution is an important factor that have a 
direct and indirect impact on the failure or 
success of policy implementation [6], i.e. 

bureaucratic structure. Bureaucratic structures as 
the executant organizational structure has a 
significant influence on policy implementation.  

One important aspects on the structure of 
each organization is the existence of Standard 
Operating Procedure (SOP). SOP becomes a 
guidance for the implementor to act. Organiza-
tional structure that occupied too long will tend 
to weaken supervision and lead to red-tape. That 
is a complicated and complex bureaucratic proce-
dures, which in turn causes the activity of the 
organization becomes inflexible. 
 
Internal Inhibiting Factors  
Regulatory policy 

Regulation in the Implementation of Master 
Plan Activity of SRV such as RPJMD, RIPPDA, and 
Spatial and Strategic Plan of SKPD has been 
existed. It is in line with Mill [8] that in the 
planning process of tourism sector should also 
consider the planning component, e.g. legal 
environment, specific laws and regulations for a 
tourist destination that should be known.  

Another theory in the framework of tourism 
policy implementation, especially regulation and 
supervision [4]. Things that have to be imple-
mented is building legislation and regulatory 
mechanisms to encourage the development of 
tourism. It conducted through the support of 
national tourism organizations, travel agent, 
accommodation and other sectors in the tourism.  

Meanwhile, the role of government in 
determining tourism policy is strategic and 
responsible [4,7].  Government should provide 
and facilitate the needs of legislation, regulation, 
and control that are applied in tourism, 
environmental protection, and preservation of 
culture and heritage. 
 
External Supporting Factors 
Public Response 

Activity of SRV in the Framework of Tourism 
Development in Banyumas has a very good 
response by the community. The Law No. 25 of 
2004 on National Development Planning System 
(SPPN) mentioned that the purpose and principal 
function of development planning is to optimize 
community participation in development 
planning. 

Implementation in framework of tourism 
policy made a social audit [4] in terms of how the 
local community, villagers and the surrounding 
commu-nities affected by the tourism. 
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Natural conditions and weather factors 
Natural conditions and the weather is very 

supportive as a supporting factor for the 
activities of SRV. Liu in Pitana and Diarta [4] 
stated that the conditions and the uniqueness of 
the environ-ment, flora and fauna is often act as 
key attraction for tourism. Water resources has a 
very vital role in supporting the development of 
tourism. 
 
Policy Makers Commitment  

The Regent of Banyumas shows a high 
commitment to the implementation of the 
Master Plan Activity of SRV in the Framework of 
Tourism Development in Banyumas. Darwin [10] 
explained one aspect that determine the level of 
public policy implementability is the affected 
nature of the attraction.  

A policy implementation process will lead to a 
conflict of targeted groups or community. It 
means there is an open opportunity for the 
emergence of certain advantaged groups 
(gainer), while on the other hand implementation 
of the policy disserves other groups/looser [11]. 
These commitment of policy makers in local 
government becomes the factors that support 
the implementation of the Master Plan Activity of 
SRV in the Framework of Tourism Development 
in Banyumas. 
 
Related Parties Cooperation (Stakeholders) 

Cooperation with relevant parties in the 
implementation on the Master Plan Activity of 
SRV has been existed, although still in initial 
stage. Cooperation with stakeholders is needed 
in the implementation of the policy as explained 
by Mazmanian and Sabatier in Dwijowijoto [11]. 
The policy's ability to structure the imple-
mentation process is hierarchical integration 
among implementing agencies. Meanwhile, 
Meter and Horn in Dwijowijoto [11] stated the 
variable that influences public policy is the 
implementation and communication activities 
between organizations. In addition, tourism 
management requires consultation with all 
stakeholders [4,7]. The cooperation with related 
parties (stakeholders) is also supporting factors 
for the implementation of Master Plan Activity of 
SRV. 
 
External Inhibiting Factors 
The integration of programs and activities 

Less coherence on the Activity of SRV with 
other policies needs to be addressed thus the 
implementation activities of SRV will goes well. 

Dwijowijoto [11] mentioned the needs for clear 
and consistency purpose, accuracy of financial 
resource allocation and hierarchical integration 
among implementing agencies. The integration 
of programs and activities become the factors 
that inhibit the implementation of the Master 
Plan Activity of SRV. 
 
Coordination and socialization 

Coordination and socialization in the Master 
Plan Implementation Activity Serayu River 
Voyage (SRV) is still not good as a result of 
sectoral ego created among related local 
government offices. 

The constraint is in accordance with the 
opinion of Darwin [10], which explains that the 
an aspect that determine the implemental level 
of public policy is the nature of interest which 
affected. A process of policy implementation will 
lead to a conflict of target groups or 
communities. It means there is an open 
opportunity for the emergence of certain 
advantaged groups (gainer), while on the other 
hand implementation of the policy disserves 
other groups (looser) [12]. 

Hoogwood and Gun suggested that the imple-
mentation of policies needs necessary conditions 
of communication and perfect coordination [13]. 
Communication is the glue of organization, and 
coordination is the origin of teamwork and 
synergy formation. The lack of coordination and 
socialization including factors that inhibit the 
implementation of Master Plan Activity of SRV. 
 
SWOT Analysis  
Strength  

a. Serayu River Voyage (SRV) is potential to 
develop water recreation, land recreation, 
cultural recreation, and educational 
recreation. 

b. The need of green open space as require-
ments of Serayu River Voyage activity can 
be maintain. 

c. Accessibility (in the form of a path) to the 
location of Serayu River Voyage has been 
well available. 

d. Institutions by the Department of Youth, 
Sports, Culture and Tourism in Banyumas. 

e. Regulations and policies in the planning of 
Master Plan, the Regional Regulation, 
Strategic Planning and Medium Term 
Development Plan (RPJMD). 

 
Weakness  

a. Low Competent of Human Resources. 
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b. Potential land in the border/riverbanks of 
Serayu. 

c. Land for Green Open Space has not been 
dominated by the Government of 
Banyumas. 

d. Accessibility to the location still need 
regular maintenance. 

e. Rules and policies are still not properly 
implemented. 

f. Different understanding on the rules and 
policies. 

 
Opportunities  

a. Having cooperation prospect with private 
parties (investor). 

b. Cooperation of provincial governments and 
central government. 

c. Land leasing system by Banyumas Regency 
from Central Government. 

d. Improvement on human resources and pro-
curement of employees 

e. The same perception on rules and policies. 
 
Threats  

a. SRV has risk of flooding and natural 
disasters. 

b. Need a substantial budget for maintenance. 
c. Threaten ecosystems and environmental 

damage, especially on the rivers and river-
banks, etc. 

d. Threaten the social and cultural life of 
society and local knowledge (local wisdom). 

e. The existance of regulation and legislation 
policies should be evaluated as a supporting 
activity of Serayu River Voyage (SRV) 

 
RECOMMENDATION 

Based on the conclusions, we recommend 
some of the following: 
1. The policy for the implementer in the 

creation of programs and activities that 
support Serayu River Voyage should meet 
program targets and activities of SRV. 

2. Improving the design of tourism cooperation 
to expand and improve the potential 
network marketing/promotion of tourism, 
especially SRV activities in order to develop 
tourism in Banyumas. 

3. Improving the policy in the Master Plan 
Activity of SRV by revising the master plan 
design completed by coordinate geographic 
points of SRV activities’ location (digital map) 
and determines the locus of land utilization 
or the overall need of SRV land. 

4. Construct environmental document as in the 
form of Environment Impact Assessment 
(AMDAL) that includes integrated activities 
in SRV footprint; in accordance with 
Regulation of the Minister of Environment 
No. 5 of 2012, protected areas and tourism 
areas should have documents on the 
environment.  

5. Preparation of Detailed Spatial Plan which 
contains and sets the space design and space 
utilization for the Implementation Activity of 
SRV. Certainty of the law is a reference for 
each businessmen, tourism stakeholders and 
public to partici-pate in SRV activities. 

6. Revision of Regional Tourism Development 
Master Plan, because it has not been 
implemented properly and needs to be 
adjusted to the Regional Regulation on 
Spatial Planning of Banyumas Region Year 
2011-2031. 

7. Applying for the permition on the use of 
Serayu River channel and on lands at the 
edge or border of Serayu River. 

8. Conceptualization of cooperation pattern 
with the central government in the 
utilization and use of land owned by the 
central government that is located along the 
banks of Serayu River or in the water border 
areas. The cooperation could use a lease 
system. 

9. The addition of employees with specific 
competencies with Employment Agreement 
(P3K) which is suitable with regulation No. 5 
of 2014 on Civil Administrative State. 
Apparatus competencies can be enhanced 
through various technical training and work-
shops. 

10. Implementing publication, socialization, 
public hearing and promotion through 
printed, electronic and other information 
media such as social networking. 
Socialization and this publication should be 
conveyed to the bottom of society through 
public institutions. 

11. Making data and information systems by 
establishing data and information systems of 
tourism integrally to ensure operational 
continuity and also functioned as market 
information. 

12. Increase the budget and determination the 
priority scale in the Implementation of 
Master Plan Activity of SRV. 

13. Priorities determination in the development 
of Serayu River thus no overlap utilization of 
river channel on Serayu River Dam. 
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14. Finalization of the Master Plan Activity of 
SRV Period 2015 as follows: 
a. Revision of construction design 
b. Making environmental document 
c. Development of roads and 

infrastructure 
d. Arrangement of Detailed Spatial Plan  

15. Finalization of the Master Plan Activity of 
SRV Period 2016: 
a. Licensing on the use of land border and 

Serayu River channel 
b. Drafting a pattern of cooperation 
c. Drafting the revision design of Regional 

Tourism Development Master Plan  
16. Finalization of the Master Plan Activity of 

SRV Period 2017 includes: 
a. Physical construction on Phase I of Dock 

I SRV in the location of Serayu River Dam 
b. Addition and improvement of human 

resources in tourism 
c. Implementation of cooperation design 
d. Physical Development Phase II Dock I 

SRV in the location of Serayu River Dam 
e. Physical Development of Dock II SRV in 

the Location of Pegalongan Village, Sub-
District of Patikraja 

17. Finalization of the Master Plan Activity of 
SRV Period 2018 includes: 
a. Physical Development of Dock IV SRV in 

the Location of Petir Village, Sub-District 
of Patikraja 

b. Socializations and publications 
c. Physical Development of Dock III SRV in 

the Location of Kaliori Village, Sub-
district of Kalibagor 

d. Design travel packages 
e. Making the system of Regional Tourism 

on Development Implementation 
 
REFERENCES 
[1] Hadinoto, K. 1996. Development planning of 

tourism destination. UI-Press. Jakarta. p. 79. 
[2] Yoeti, O.A. 1994. Introduction to tourism 

knowledge. Angkasa. Bandung. 
[3] Sammeng, A.M. 2001. Tourism horizon. Balai 

Pustaka. Jakarta. 
[4] Pitana, I G., and Diarta, I K.S. 2009. 

Introduction to tourism. Andi Publisher. 
Yogyakarta. 88-114. 

[5] Hakim, L. 2004. Fundamental ecotourism. 
Bayumedia Publishing. Malang. 11-116. 

[6] Edwards III. 1980. Implementing public 
policy. Congressional. Quarterly Press, 
Washington. 

[7] WTO. 1980. Social and cultural impact of 
tourism movement. World Tourism 
Organiza-tion. Madrid. 

[8] Mill, R. C. 2000. Tourism, the international 
business. Sastrio, T. B. (Transl.). Raja 
Grafindo Persada. Jakarta. 

[9] Wahab, S. 1992. Tourism Management. 
Gromang, F. (Transl.). Pradnya Paramita. 
Jakarta. p. 137-139. 

[10] Darwin. 2002. Good Governance and public 
policy. Seminar of Realizing Good 
Governance as State Democracy Agenda. 
NGO Forum of Yogyakarta Special Region. 
September 30th 2002, Yogyakarta. 

[11] Dwidjowijoto, R. N. 2006. Public policy for 
developing country, formulated models, 
implementation and evaluation. Elex Media 
Komputindo. Jakarta. 

[12] Dwiyanto, A. 2000. Reform of governance 
and regional autonomy.  Center of 
Population Studies and Policy. Gadjah Mada 
University. Yogyakarta. 

[13] Hoogwood and Gunn. 1986. Policy analysis 
for the real world. Oxford University Press. 
London. 
 


